
United States Environmental Protection Agency
J&W Pallet and Drum Site

Pollution Report (POLREP) #2 and Final

Date: September 15, 2006

From: Karen Buerki
On-Scene Coordinator
U.S. EPA Region 4

To: Site File
Mary Smiley, GA EPD
Susan Hansen, HAD
Regional Response Center (for distribution)

I. GENERAL SITE INFORMATION

Site Name and Location: J&W Pallet and Drum
1121 Allene Avenue
Atlanta, Fulton County, Georgia 30310

Dates Covered: June 26, 2004 through May 18, 2005
Start Date: June 22, 2004
Completion Date: May 18, 2005
Incident Category:

Inactive Facility, Drum Recycler
Non-NPL, Fund Lead, Time-Critical Removal Action
Site ID No.: A4FG

Response Authority: CERCLA
ERNSNo.: NRC#725818
Task Order (TO) No.: 0206-F4-0020
TO Ceiling: $200,000 - June 22, 2004

$235,000 - April 4, 2005

CERCLIS ID No.: GAD984310797
State Notification: GA EPD
Site Ceiling: $315,000 - April 4, 2005

II. BACKGROUND INFORMATION

When the facility was operational, it was used for drum recycling. The warehouse was
full of drums and containers with residual hazardous waste in them. The roof had collapsed and
the yard was overgrown with kudzu, making the exact contents of the warehouse and property difficult to
ascertain. The facility had not been operational as a permitted business since 2002, however, soil
staining, factory seals, container labels, tote placards on the ground outside the front door and inside the
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warehouse, with dates as recent as April 2004, indicate unauthorized drum recycling had occurred.
Liquid waste had accumulated on the floor and was discharging through the mortar of a blocked-up
doorway and out into the street.

On June 22, 2004, Karen Buerki, On-Scene Coordinator (OSC), was dispatched to 1121 Allene
Avenue at the request of the Atlanta Fire Department to investigate a discharge of unknown liquid to a
storm drain. A removal site evaluation in accordance with the National Oil and Hazardous Substances
Pollut ion Contingency Plan (NCP), 40 CFR Part 300.410, determined that there was a threat to public
health or welfare or the environment posed by the presence of approximately 3,000 drums and various
containers labeled or hazard categorized as flammable, corrosive, oxidizer, listed hazardous waste, or
poison liquids contained in and around a dilapidated warehouse, corroded and unsecured acetylene
cylinders, and a discharge of unknown chemicals to a near-by storm drain from the J&W Pallet and Drum
Co. Based on the removal site evaluation, the OSC determined that the Site meets the criteria for
ini t ia t ing a Removal Action under Section 300.415 of the NCP. As a result of Site conditions, immediate
action pursuant to Section 104 of the Comprehensive Environmental Response, Compensation, and
Liabil i ty Act (CERCLA), was necessary at the Site.

III . RESPONSE INFORMATION

A. Actions Taken

1. Current Situation

a. ERRS contractor WRS1E completed disposal activities on May 18, 2005.

b. Resources used on-site:

EPA (1), START II (1-4), ERRS (5)

WRSIE crew consisted of a Project Manager, two Equipment Operators, and
three Technicians. START-2 contractor provided site assessment, hazcatting,
site documentation, and confirmation sampling.

c. Weather conditions were generally hot with occasional thunderstorms.

2. Response Actions

a. ERRS provided fencing for site security and conducted demolition of fallen
sections of roofing to provide a safe work area.

b. ERRS cleared the property, bulked wastes, excavated contaminated soil, disposed
of RCRA-empty drums and totes, and provided for disposal of wastes and
contaminated soil.

c. ERRS cleaned out the warehouse and restored the drain to the City of Atlanta
sewer system.

B. Use of Innovative Technologies



None

C. Community Involvement

Fact Sheets were distributed within the surrounding neighborhood. CIC Sherryl
Carbonaro contacted Councilwoman Cleta Winslow and Mayor Shirley Franklin's office.

D. Unusual Circumstances

None

E. Future Considerations

None

F. Post Removal Site Controls

None

IV. CONTRACTOR INFORMATION AND ESTIMATED COSTS (through April 4, 2006)

Extramural

ERRS (WRSIE)

START-2 ' (TTEMI)

START-2 (TTEMI)

Intramural

SITE TOTAL

TO #0206-F4-0020

TDD #4T-04-06-A-007

TDD #4T-04-06-B-005

Total Extramural

EPA Costs

Total Intramural

Ceiling : :

$235,000.00

$45,000.00

. $65,000.00

$345,000.00

'•? T345-OOOM

r Cost to Date

$224,481.20

$44,573.33

$57,100.00

$326,154.53

$5,000

$5,000

K '$331,154:53'

%
Remaining

4.5%

1%

12%

1 Removal Assessment TDD not applied to the site ceiling

V. DISPOSITION OF WASTES



Seventeen waste streams were identified. Amounts reflect actual amounts removed off-site,
cumulat ive to the end of the period covered by this POLREP.

Wastestream . .v

C&D Debris

Subtit le D, Non-Hazardous,
Non-Regulated Soils

RCRA-Empty Containers

Hydrofluoric Acid Drums

Listed Waste Drum

Aqueous Liquids

High BTU Liquids-Organic

Low BTU Liquids-Organic

Sludges

Solids

Flammable Organic Liquids

Flammable Organic Sludges

Hazardous Waste Organic
Liquids

Hazardous Waste Aqueous
Liquids

Acidic Liquids

._••: .--r*.-.' _":i*.- - - . _ _ . :.

/ -: _ : Amp.unt v r

184.71 Tons

20.90 Tons

2,022

27

1

8,207 Gallons

5 Drums

1 Drum

1 8 Drums

4 Drums

2 Drum

1 Drum

1 Drum

4 Drums

5 Drums

AVastcCoide :.

None

None

None

U134

F006

None

None

None

None

None

D001,D007,
DOOS

D001

D018

D007

D002, D007

>r> Location /Vendor

Waste Management
Pine Bluff Landfill
Ball Ground, GA

Pine Ridge Landf i l l
Griffin, GA

Greenleaf Treatment Services
Macon, GA

C-MAC Environmental Group
Glencoe, AL

C-MAC Environmental Group
Glencoe, AL

EQ of Augusta
Augusta, GA

EQ North Carolina
Apex, NC

EQ Industrial Services
Atlanta, GA

EQ Industrial Services
Atlanta, GA

EQ Industrial Services
Atlanta, GA

EQ North Carolina
Apex, NC

EQ North Carolina
Apex, NC

EQ North Carolina
Apex, NC

EQ North Carolina
Apex, NC

EQ North Carolina
Apex, NC



Caustic Liquids

PCB Ballasts

• • . . : - • . - - • • ; : - • • -.^.^^-M^fa^u^M
:-,.' • RecjxlCjGrpups^^^M

Mercury-containing Lights

Tires

Auto Batteries

Acetylene Cylinders

Oxygen Cylinders

3 Drums

1 Drum

Vi"',?-* '- >^r*~ ''''.ief '̂ "T

fS^'Ambunt^jfe

260

115

12

9

9

D002

None

.-J/.-'r-'W.-^ft^r**^.'-?--

IsWaste'Gbdcte
jt,- ^i.-vA.-.; .-;-.. ;.. :„.;''

Universal
Waste

None

None

None

None

EQ North Carolina
Apex, NC

Wayne Disposal, Inc.
Belleville, MI

; v ; ; - ; ;Locat ion /Vendor

AERC, Inc
West Melbourne, FL

RTG of Georgia
Atlanta, GA

Linde Gas
BOC Gas (2)

Linde Gas
BOC Gas (1)

VI. ROSTER OF AGENCIES/ORGANIZATIONS ASSISTING IN REMOVAL

Organization/ Agency; •

U.S. EPA Region 4

WRSIE

TTEMI

GAEPD

PRP

PRP

City of Atlanta

fi*~':r Primary Contact1
 : -

Karen Buerki
Jose Negron
Sherryl Carbonaro

Greg Garrison
Mike Ingle

Neal Daniel
John Schendel
Charlie Parker

Mary Smiley

J. Mercer Brown

Jesse James Woods, Jr.
Anthony Tyrone Jones

Robert Coleman

.: . :. i-^i«-_ .? •-
.Phone Number

404-562-8747
404-562-8754
404-562-8611

813-684-4400

404-656-6905

404-771-4939

404-624-0751

Role/ Activity

osc
osc
CIC

Project Manager

Project Manager

State Responder

Property Owner

Business Owners

Wastewater Treatment
and Collection



City of Atlanta
Fire Department

Michael Williams,
Assistant Chief

404-658-7412 First Responder

Please be advised that statements in this document concerning the status of response activities are intended solely
for use by employees of the United States Environmental Protection Agency for management of the Superfund
removal program and are not intended for use in calculating cost recovery statutes of limitations. Moreover, EPA
may continue to evaluate this site to determine the necessity of additional response actions.


